

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

State Level Nodal Agency APTIDCO - Engagement of third Party Quality Monitoring Services for construction of houses under PMAY-HFA (U) in different ULBs of Andhra Pradesh - Administrative sanction for Rs.943.71 lakhs (Rupees Nine crores forty three lakhs and seventy one thousand only) for the TPQMS Additional work of 1137 projects for BLC Projects up to December 2024 with extended scope of work by M/s.WAPCOs - Orders - Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (UH) DEPARTMENT

G.O.Rt.No.283

Dated: 2nd May, 2023.

Read the following:-

1. Govt.Letter No.1254015/2021/UH/A1, dt.24-8-2021.
2. Govt.Letter No.1254015/2021/UH/A1/ dt: 27.07.2022
3. Govt.Letter No.1963680/2023/UH/A1, dt.30-1-2023.
4. From the MD, APTIDCO, Vijayawada Lr.No.TPQMS/APTIDCO/ P1.CTO /DTO/2017-18, dt.20-2-2023.
5. Letter No.1963680/UH/A1/2023 Dated 24-3-2023.
6. From the MD, APTIDCO, Vijayawada Lr.No.TPQMS/APTIDCO/ P.1/CTO /DTO /2017-18, dt.31-3-2023.

In the circumstances explained by the Managing Director, APTIDCO, AP, Vijayawada in the letters 4th and 6th read above, Government hereby accord administrative sanction for an amount of Rs.943.71 lakhs (Rupees Nine crores forty three lakhs and seventy one thousand only) for the TPQMS additional work of 1137 projects for BLC Projects to take up work by M/s WAPCOS, Chennai duly extended scope of work and also granted extension of time (EOT) for the AHP projects up to December 2024.

2. This order issues with the concurrence of Finance (FMU. EFS&T Dept., vide their U.O.No.FIN01-FMUOMISC/114/2023 (Computer No.205368), dt.19-4-2023

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SYAMALA RAO JAMJAM
SPECIAL CHIEF SECRETARY TO GOVT (FAC)

To
The Managing Director, APTIDCO, Vijayawada.
The Managing Director, APSHCL, Vijayawada.
Copy to:
OSD to Minister for MA&UD.
PS to Spl.CS, MA&UD.
SF/SC.

// FORWARDED: BY ORDER //


SECTION OFFICER